
Project Name: DTMB - Performance Metric
Project Manager: Cathy Pelham

Project Status: Green

Key Milestone Baseline Revised Actual Status
Sprint 11 Release- attachments 7/10/2013 7/10/2013 GREEN

Sprint 12 Release 7/29/2013 7/29/2013 GREEN

MiResults Release V- Database
Normalization

8/26/2013 8/26/2013 GREEN

Sprint 13 Release 8/26/2013 8/26/2013 GREEN

MiResults Release VI- Historic
Information & Reporting

9/27/2013 9/27/2013 GREEN

Sprint 14 Release 9/27/2013 9/27/2013 GREEN

MiResults Release IX- Dashboard
Automation

12/31/2014 12/31/2014 GREEN

MiResults Release VII- Sharing
Information Across Agencies/Domains

12/31/2014 12/31/2014 GREEN

MiResults Release VIII- Group Executive
Scorecards

12/31/2014 12/31/2014 GREEN

MiResults Sprint Releases 12/31/2014 12/31/2014 GREEN

Project Close Out 12/31/2014 12/31/2014 GREEN

Activity Status
7/6
 Sprint 11 for attachments is in testing and will be released 7/10.
 Sprint 12 coding for Database Normalization is in progress and is being managed
through Team Foundation Server.
 Sprint 13 will also be included in the database normalization initiative, along
with a re-write of Shared Metrics functionality.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$1,032,855.00 $1,032,855.00 $900,296.02

Approved IT Investment Fund Budget $950,000 total in FY13
 FY13 ITIF Actual through 6/29/2013 $652,996.92
 

Major Project Accomplishments:
• Completed planning for database normalization

• Revised test plan

Next Steps:
• Start using TFS for configuration management and Agile processes

• Start Sprint 12 for Database Normalization

• Develop stories for Database Normalization items

• Complete testing for Sprint 11 File Attachment Release

• Completed Sprint 12/13 high level planning

• Revise communication and issue triage plans



7/12/2013


	michigan.gov
	Project Executive Status Report


